Project Notebook
Wednesday, January 30, 2013.
3rd Entry


Summary of Activities/Accomplishments for the previous two weeks :
- Most materials were obtained except collagen and desiccant column
- Started cell culturing 
- Complete code and tentative model 

Problems/Concerns/Uncompleted Goals :
- 

Vishal:
Short term:

Pending: 
- Proliferate cells; cell culturing and sterilization techniques 
- Build an tentative assessment schedule
Completed: 


Rohit:
Short term:

Pending: 
- machining needs to be done (done this week) 
- assembly will be done next week 

Completed: 
- Received all parts except desiccant column from DriRite
- Acrylic sheets for the housing unit 


Lee:  
Short term:

Pending:
- Helping with machining and assembly 
- Labview 

Completed: 
- Code and tentative model 

Ritesh:
Short term:

Pending: 
- Order Collagen

Completed:
- PEO, NaCl, Alginate all in stock 
 

Current Goals:

- Finish machining and assembly of the housing unit. 
- Order all remaining materials 
- Check budget
- Revise Gantt chart 

Project Schedule changes:


Additional Notes:
- Meeting with Dr. Wagner on Friday, February 1, 2013 @ 11:20 am. 
